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Winter Moth Survey Work Plan - Calendar Year 2011 

 
Cooperator: Kansas Department of Agriculture 

State: Kansas 

Project: Winter Moth and Gypsy Moth  

Project funding 

source: 

Priority Survey    

State Discretionary Survey     

Other Line Item Pest   

Project Coordinator: Laurinda Ramonda 

Agreement Number 11-8453-1227-CA 

Contact Information: Address: PO Box 19282, Forbes Field Bldg 282, Topeka, 

Kansas  66619 

Phone: 785-862-2180 Fax: 785-862-2182 

Email Address: laurinda.ramonda@kda.ks.gov 

 
This Work Plan reflects a cooperative relationship between the Kansas Department of Agriculture 

(KDA) and the United States Department of Agriculture (USDA), Animal and Plant Health 

Inspection Service (APHIS), Plant Protection and Quarantine (PPQ).  It outlines the mission-

related goals, objectives, and anticipated accomplishments as well as the approach for conducting 

a Winter Moth and Gypsy moth egg mass survey and the related roles and responsibilities of the 

Kansas Department of Agriculture and USDA-APHIS-PPQ as negotiated. 

      

I)  OBJECTIVES AND NEED FOR ASSISTANCE 

 

The Winter Moth (Operophtera brumata) is an exotic invasive with no natural predators and 

was introduced to North America from Europe to Nova Scotia prior to 1950.  It is now 

known to be in Massachusetts, Rhode Island, New Hampshire, Maine and Connecticut.  

Deciduous plants such as oak, maple, cherry, basswood, ash, white elm, crabapple, apple, 

blueberry and some spruces are susceptible. 

 

The caterpillars feed on the flower and foliar buds and repeat this process which can greatly 

reduce harvest on fruit crops and cause defoliation of trees in high populations.  All 

deciduous trees can be at risk of dying after four years of defoliation.  The adult stage of the 

Winter Moth will emerge in late fall from the soil and remain active as long as the 

temperature remains mild.   

 

      Nurseries are a high risk pathway for the Winter Moth and also the Gypsy Moth (Lymantria 

      dispar)  to enter Kansas on plants received from the New England states.  Data will be            

      gathered for use in future control programs if the pests are found.  The need to identify the  

      range of the Winter Moth and Gypsy Moth is great and without financial assistance from  

      USDA this survey cannot be carried out. 
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II) RESULTS OR BENEFITS EXPECTED 

 

The Cooperator seeks to conduct a program which is expected to result in: 
 

A. What results or benefits will be derived from the cooperative effort?  

  Identification of pathways of introduction to limit future infestations. 

 Survey and identification of the Winter Moth 

 Survey for Gypsy Moth egg masses. 

 Reduced risk of economic hardship to the agriculture, wood and nursery industry and 

ecological diversity. 

 Protection to the state of Kansas from the introduction of Winter Moth and Gypsy 

Moth. 

 Prevention of plant health restrictions. 

 

III)   APPROACH 

 

  What is the plan of action or approach to the work?   

 

Trapping for the Winter Moth (Operophtera brumata) will occur from October to December 

at live plant dealers.  One hundred fifty wing traps and lure will be utilized.  Lure will be 

changed at approximately every 4 weeks. Traps will be removed in December.  

 

Gypsy Moth (Lymantria dispar) egg masses will be visually surveyed for on spruce while at 

the live plant dealers. 

 

Twenty five sites in 15 counties will be surveyed: Butler-2, Crawford-2, Cherokee-2, 

Douglas-2, Finney-1, Ford-1, Geary-2, Jefferson-1, Johnson-2, Kingman-1, Pratt-1, Riley-2, 

Sedgwick-2, Shawnee-2 and Wyandotte-2. 

 

A. The Cooperator and APHIS Mutually Agree to/that: 

 

 Utilize Cooperator and APHIS program funding, as outlined in the Financial Plan, 

within the authorized parameters to support survey, detection and objectives. 

 Maintain a State Cooperative Agriculture Pest Survey committee that will meet at 

least once a year. 

 Work together in carrying out field surveys, trapping and data collections, 

emphasizing pest and diseases that may pose an immediate risk to the agriculture of 

the state and United States. 

 Have representation at national and/or Regional annual meetings. 

 

1. What is the quantitative projection of accomplishments to be achieved? 

 

a. By activity or function, what are the anticipated accomplishments by  

month, quarter, or other specified intervals?   
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 Trapping and visual surveys will occur from October to December. 

 Traps checked, replaced if needed and lure changed monthly. 

 Fact sheets, webpage, resources, and pest reporting will be continually 

updated as new information becomes available. 

 Data will be entered into the NAPIS database when pest identification is 

confirmed and/or becomes available. 

 GPS coordinates will be included with surveys. 

 Survey and identification of the Winter Moth. 

 Visually survey for Gypsy Moth egg masses and if found the egg masses 

will be sent into USDA for viability. 

 Suspect specimens in traps will be forwarded to a qualified identifier. 

 

b. What criteria will be used to evaluate the project?  What are the    

anticipated results and successes?   
 

 Pest detection survey activities completed. 

 All data collected from the pest detection survey is entered into the NAPIS 

database.  

 SPHD, SPRO, PSS, SSC meetings to keep updated on issues, if needed. 

 Presence or absence of the Winter Moth 

 Presence or absence of Gypsy Moth egg masses. 

 Better knowledge of high risk sites. 

 

c.   What methodology will be used to determine if: 

 

1. Identified needs are met: 

 Survey completed within timeframe specified. 

 Semi-annual and annual reports submitted. 

 

2. Results and benefits are achieved  

 Review of the NAPIS database to ensure that data from the pest 

detection activities have been entered. 

 Review of the accomplishment reports, supporting outreach materials 

(if applicable), and maps. 

 SPHD, SPRO, PSS, SSC meetings to keep updated on issues. 

 

2. What type of data will be collected and how will it be maintained?   
 

a. Address timelines for collection and recording of data.   

 

                              All survey data from cooperative agreements involving pest surveys will be  

                              entered by the State Survey Coordinator or KDA staff into the NAPIS          

                              database to include but not limited to observation number, observation date,  

                              data source, state/county, site code, pest code, pest status, and survey method. 

  

                              The data entry requirements are:  
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 Enter new national, state, and county records into NAPIS database within 

48 hours of confirmation of a pest or pathogen identification by a 

recognized identifier. 

 Non-time sensitive records, including negative data, must by entered into   

NAPIS within 2 weeks of confirmation. 

 Negative data will be entered within 2 weeks of decommissioning a trap, 

obtaining the results from an identifier, or performing a laboratory assay.   

 Survey data will be collected with GPS technology for internal pathway 

analyses.  Survey maps will be developed from approved GIS mapping 

software. 

 

b. How will APHIS be provided access to the data?   
 

 Complete, accurate, and timely pest survey data will be entered into 

NAPIS using approved protocol and accessible.  

 Semi-annual and annual survey reports submitted to Western Region. 

 

B. The Cooperator will: 

 

 Document locations by GPS coordinate. 

 Equipment used in this survey will be maintained by cooperator upon completion of 

project. 

 Conduct surveys in high risk nurseries from October to December 2011. 

 Document locations by GPS coordinate. 

 Supply GPS equipment. 

 Provide KDA staff. 

 Provide vehicle and fuel for travel for conducting survey and collecting data. 

 

1. By function, what work is to be accomplished?   

 

 Trapping for the Winter Moth will occur from October to December 2011. 

 Visual survey for Gypsy Moth egg masses will occur from October to December 

2011. 

 Survey and trapping will be done with KDA full time employees.   

 Data will be entered into the NAPIS database when pest identification is 

confirmed and/or becomes available. 

 GPS coordinates will be included with surveys. 

 Suspect specimens in traps will be sent to a qualified identifier. 

 

2. What resources are required to perform the work?   

 

 Qualified identifier for identification. 

 KDA permanent staff will perform trapping and visual survey. 

 GPS unit and map for locations. 

 Provided by Cooperator, office space with associated services and utilities, 

computers and other office equipment for the use of Cooperator personnel.  These 

include digital camera, GPS unit and computer with internet service.  Computers 
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will be used for entering survey data into the state survey database and NAPIS 

database. 

 

3. What numbers and types of personnel will be needed and what will they be 

doing?   
 

 Permanent KDA staff will be setting and checking traps.  

 Permanent KDA staff will be doing visual survey.  

 Data acquired will be entered into NAPIS by State Survey Coordinator or KDA 

staff. 

 Qualified identifier for specimen identification. 

 

4. What equipment will be needed to perform the work?  Include major items of 

equipment with a value of $5,000 or more.    

       

a. What equipment will be provided by the cooperator?  N/A 

 

b. What equipment will be provided by APHIS?  N/A 

 

c. What equipment will be purchased in whole or in part with APHIS funds?  
N/A 

 

d. How will the equipment be used?  N/A 

 

e. What is the proposed method of disposition of the equipment upon 

termination of the agreement/project?  N/A 

   

5. Identify information technology equipment, e.g., computers, and their ancillary 

components.   
Provided by KDA, office space with associated services and utilities, computers and 

other office equipment for the use of Cooperator personnel.  These include digital 

camera, GPS unit, PDA and computer with internet service.   

     

6. What supplies will be needed to perform the work?   
       

a. What supplies will be provided by the Cooperator?  

  

 Traps and lure 

 Replacement traps and lure 

 GPS units and digital camera 

 

b. What supplies will be provided by APHIS? N/A 

 

c. What supplies will be purchased in whole or in part with APHIS funds?   

 

 Supplies for the collection of specimens (office supplies, bags, alcohol)  

 Supplies for shipping specimens (boxes and shipping) 
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d. How will the supplies be used?  

 

 Planning, implementation, data collection and data submission of survey. 

 Pest detection survey work. 

 Shipping of specimens to identifiers or labs. 

 

e. What is the proposed method of disposition of the supplies with a 

cumulative   value over $5,000 upon termination of the 

agreement/project?   
 

 There should not be any. 

 

7. What procurements will be made in support of the funded project and what is 

the method of procurement (e.g., lease, purchase)?   

 

 Traps and lure and replacements 

 The Fiscal Department at the Kansas Department of Agriculture will provide most 

contracts. 

 Most procurements will be made by purchase order. 

 Some procurements will be made by reimbursable personal expense. 

 

8. What are the travel needs for the project? 

 

a. Is there any local travel to daily work sites?  Who is the approving official?  

What are the methods of payment?  Indicate rates and total costs in the 

Financial Plan.   

 

 Travel will be required to survey sites by use of a KDA or rental vehicle. 

 The KDA Plant Protection and Weed Control Plant Program Manager is the 

approving official.  Costs are included in the financial plan. 

 

b. What extended or overnight travel will be performed (number of trips, their 

purpose, and approximate dates).  Who is the approving official?  What is 

the method of payment?  Indicate rates and total cost in the Financial Plan.   

 

 Four nights travel is expected for the state entomologist to screen traps for 

suspects. 

 The KDA Plant Protection and Weed Control Plant Program Manager is the 

approving official.  Costs are included in the financial plan.   

   

9. Reports:  

  

a. Submit all reports to the APHIS Authorized Department Officer’s       

Designated Representative (ADODR). Reports include: 

1. Narrative accomplishment reports in the frequency and time frame specified 

in the Notice of Award, Article 4. 
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2. Federal Financial Reports, SF-425 (replaces SF-269 October 1, 2009) in the 

frequency and time frame specified in the Notice of Award, Article 4. 

 

10. Are there any other contributing parties who will be working on the project?   

 

a. List Participating Agency/Institution:   

 KDA 

 USDA-APHIS 

 

b. List all who will work on the project:   

 KDA-state entomologist and season/temporary employee 

 USDA-APHIS 

 

c. Describe the nature of their effort:   

 KDA-survey 

 USDA-APHIS-pest confirmation identification 

 

d. Contribution:   

 KDA-surveying, data collection, pest screening 

 USDA-APHIS-identification of pests. 

 

C. APHIS Will: 

 Review data. 

 Provide funds to the Cooperator to cover costs outlined in the Financial Plan. 

 Make arrangements for Taxonomic support in identification and sorting. 

 Provide training, when necessary. 

 

1. What equipment will be needed to perform the work?  Include major items of 

equipment with a value of $5,000 or more.    

       

a.  Will Equipment be loaned or provided by APHIS? Yes  No (If  

 Yes, please list:   
 

b. How will the equipment be used?  N/A 

     

IV) GEOGRAPHIC LOCATION OF PROJECT 

 

A.    Is the project statewide or in specific counties, townships, and/or national or state  

              parks? (list the names of all counties, townships, and/or national or state parks,  

              and tribal areas that apply)   

        Possible counties: Butler, Crawford, Cherokee, Douglas, Finney, Ford, Geary,  

        Jefferson, Johnson, Kingman, Pratt, Riley, Sedgwick, Shawnee and Wyandotte. 

 

B.  What type of terrain (e.g., cropland, rangeland, woodland) will be involved in the  

              project?  The type of terrain involved in this project will be public and private areas 

              where nursery stock may have been contaminated with the Winter Moth and Gypsy  

              Moth egg masses. 
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C. Are there any unusual features which may have an impact on the project or 

activity such as rivers, lakes, wild life sanctuaries, commercial beekeepers etc? 
Some areas might have disruption through human contact. 

 

D.  Identify the kind of data to be collected: 

The kinds of data to be collected will include, but not limited to, observation number,   

observation date, data source, state/county, site code, EPA pest code, pest status and   

survey method. 

 

E. Establish criteria to evaluate the results and successes of the project: 

 

1. Results:   

 Pest detection survey activities for the project completed. 

 All data collected from the pest detection survey is entered into the NAPIS 

database.  

 Maps of the pest detection survey activities are produced to aid in planning of 

future pest detection surveys, pathway risk analysis, and outreach activities. 

 State CAPS and KDA meetings to keep updated on issues. 

 

2. Successes:   

 No pests found that would require regulatory action. 

 Increased knowledge of high risk pathway locations. 

 

F. Methodology used to determine if the results and benefits are achieved: 

 

1. Identified needs are met:   

 Survey completed in timeframe specified. 

 

2. Results and benefits are achieved:   

 Review of the NAPIS database to ensure that data from the pest detection 

activities have been entered. 

 Review the accomplishment reports, supporting outreach materials (if applicable), 

and maps. 

 State CAPS and KDA meetings to keep updated on issues. 

 

V) DATA COLLECTION AND MAINTENANCE 

 

1. All survey data from cooperative agreements involving pest surveys will be entered by 

the State Survey Coordinator or KDA staff into the NAPIS database using approved 

protocol.   

 

      Data entry guidance appears below. 

 

 First record for the State and/or County will be entered within 48 hours of confirmation 

of identification by a qualified identifier.  
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 All records are to be entered into the NAPIS database by December 31 of the year of 

survey so these data can be included in the yearly Plant Board Report. 

 Survey data will be collected with GPS technology (WGS84 datum is the standard) 

  

 

VI)  TAXONOMIC SUPPORT 

 

A. Person or Institution that will screen targets (Name & Contact Information)  

 

State of Kansas Entomologist 

PO Box 19282, Forbes Field, Bldg. 282 

Topeka, KS  66619 

(782) 862-2180 

 

OR 

 

B.  Request for taxonomic support.  

 

Samples will be sorted to species.  Any necessary sample verifications and identifications 

will be done by an approved entomologist or USDA identifier. 

 

 

 

 

VII) SIGNATURES 

 

 

 

 

________________________________  ________________________________ 

ROAR        Date  ADODR        Date 
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Detailed Financial Plan 
 

PROJECT:  Winter Moth and Gypsy Moth  

COOPERATOR NAME:  Kansas Department of Agriculture    

AGREEMENT NUMBER:  11-8453-1227-CA 

TIME PERIOD:  January 1, 2011-December 31, 2011 
 

Financial Plan must match the SF-424A, Section B, Budget Categories 

 

ITEM APHIS FUNDS COOPERATOR 

FUNDS  

(Show even if  

zero) 

TOTAL 

PERSONNEL:    

 KDA staff  120.4  hours @ $25/hr $3,010 0 $3,010 

KDA staff 21 hours @ 25/hr 0 $525 $525 

    

Subtotal $3,010 $525 $3,535 

    

FRINGE BENEFITS:    

22% of salary of permanent employees $662 $116 $778 

    

Subtotal $662 $116 $778 

    

TRAVEL:    

KDA staff   miles 800 @ $0.50/mile $400 0 $400 

Pick up rental  for  2 weeks  

@$350/week** 

$700 0 $700 

Lodging 4 nights @ $85/night $340 0 $340 

Meals for overnight travel @ $39/day x 

 8 days 

$312 0 $312 

    

Subtotal $1,752 $0 $1,752 

    

EQUIPMENT    

    

Subtotal 0 0 0 

    

SUPPLIES    

Alcohol, alcohol proof pens, Ziploc bags, 

shipping boxes, etc 

$263 0 $263 

Traps & lure $563 0 $563 

Fuel 1,247 miles/15mpg x  $3.50/gallon ** $291 0 $291 

    

Subtotal $1,117 0 $1,117 

    

CONTRACTUAL    

    

Subtotal 0 0 0 

    

OTHER    

Shipping $400 0 $400 

    

Subtotal $400 0 $400 
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TOTAL DIRECT COSTS $6,941 $641 $7,582 

INDIRECT COSTS (21.80% on Total 

Direct Cost of salary and fringe benefits)* 
$800 $140 $940 

TOTAL $7,741 $781 $8,522 

    

Cost Share Information 91% 9%  

 

* Kansas'  Negotiated Cost Rate (Salary + Fringe Benefits x %=Indirect Cost) 

 

** There is a shortage of state vehicles.  We give the option of renting a vehicle or using personally owned vehicles.  

If renting we pay for the fuel and if a personal vehicle is used we pay mileage.  Some temporary staff do not live 

near a state contracted rental car agency or will not be working long enough to make it useful. 

 

 

 


